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APPLICATION AND CERTIFICATION FOR PAYMENT G702 Page 1 of 2 Pagas
TO: Town of Smithfield PROJECT:  Benns Church APPLICATION NO: Six (6) Distribution to:
(Owner) Accounts Payable Blvd. at §. Church Application Date: 07/01/22 XX JOWNER

310 Institute St. St. Intersection ARCHITECT

Smithfield, VA 23430

PERIOD TO: 07/01/22 CONTRACTOR
XX JOWNER'S REPRESENTITIVE

FROM: The Blair Bros., Inc.

1 Blair Bros. Rd.

Suffolk, Virginia 23435 UPC NO. 111809
PROJECT NO. U000-300-230,P101,C501 CONTRACT DATE: 07/06/21

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.

Continuation Sheet, AIA Document G703, is attached.

ORIGINAL CONTRACT SUM $ 589,682.95
1. Change Order No. 4 Contract Sum $ 538,667.55
2. Net change by Change Orders $ 48,583.10
3. CONTRACT SUM TO DATE (Line 1 +2) $ 587,250.65
4, TOTAL COMPLETED & STORED TO $ 334,187.32
DATE  (Column G on G703)
5. RETAINAGE:
a 0 % of Completed Work $ 0.00
(Column D + E on G703)
b. % of Stored Material $
(Column F on G703)
Total Retainage (Lines 5a + 5b or
Total in Column I of G703) $ 0.00
6. TOTAL EARNED LESS RETAINAGE $ 334,187.32
(Line 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Certificate) $ 128,753.01
8. CURRENT PAYMENT DUE $ 205.434,32
9. BALANCE TO FINISH, INCLUDING RETAINAGE $ 253,063.33
(Line 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved
in previous months by Owner $16,043.87 $0.00
Total approved this Month 34,096.21 $0.00
TOTALS $50,140.08 $0.00
NET CHANGES by Change Order $50,140.08

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

CONTRACTOR:

By: L) | . C u.._ Date: 1=V 022
State of: County of:

Subscribed and swom to before me this day of

Notary Public:

My Commission expires:

ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data
comprising the application, the Architect certifies to the Owner that to the best of the
Architect's knowledge, information and belief the Work has progressed as indicated,

the quality of the Work is in accordance with the Contract Documents, and the Contractor
is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED . ... ..., ... $
(Attach explanation if amount ceriified differs from the amount applied. Initial all figures on this
Application and onthe Continuation Sheet that are changed to conform with the amount certified )

ARCHITECT:

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named heren. Issuance, payment and acceptance ot payment are without

prejudice to any rights of the Owner or Contractor under this Contract.

AlA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT 1992 EDITION - AIA - ©1992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, DC 20006-5292



QUANTITY BREAKDOWN Request No.: Six (6)
Town of Smithfield (Partial/Final): Partial
310 Institute St. Application Date; July 1, 2022
Smithfield, VA 23430 Period Ending: July 1, 2022
UPC 111809
Project: Benns Church Blvd. at S. Church St. Intersection Imps The Blair Brothers, Inc.
1 Blair Brothers Rd.
Suffolk, VA 23434
ITEM SPEC UNIT WORK THIS PERIOD PRIOR WORK TO DATE PERCENT
NO NO DESCRIPTION UNIT = QUAN PRICE TOTAL UNITS AMOUNT UNITS UNITS AMOUNT COMPLETE
1 00100 Mobilization LS 1 $80,880.00 $80,880.00| 050 $40,440.00 0.25 0.75 $60,660.00 75.00%
2 00101 Construction Surveying LS 1 $26,290.00 $26,290.00| 067  $17,61430 033 1.00 $26,290.00 100.00%
3 | 00110 Clearing and Grubbing LS 1 $6,050.00 $6,050.00| 1.00 $6,050,00 0.00 1.00| $6,050.00 100.00%
4 00120 Regular Excavation CcY 769 $42.90 $32,990.10 46374 $19,894.45 305.26 769.00 $32,990.10 100.00%
5 00140 Borrow Excavation CY | 1000 $40.70 $40,700.00| 0.00 $0.00 330.00 330.00 $13,431.00 33.00%
6 515 Flexible Pave. Planing 0"-2" SY | 11375| $3.00 $34,125.00 0.00 $0.00 0.00 0.00 $0.00 0.00%
7 10608 Asphalt Concrete Type SM-12.5D TON 1267 $71.50 $90,590.50 0.00 $0.00 0.00 0.00 $0.00 0.00%)
8 - 10642 . Asphalt Concrete Type BM-25.0A TON 268 $105.00 $28,140.00) 18037  $18,938.85 162.08 342.45 $35,957.25 127.78%
S 10123 Aggregate Base Material, Type 1 No. 21A TON 533 $60.50 $32,246.50| 24496  $14,820.08 26532 510.28 $30,871.94 95.74%
10 . 11070 NS Saw-Cut Asph Conc (Full Depth) LF 1900 $1.50 $2,850.00 500.00 $750.00 515.00 1,015.00 $1,522.50 53.42%
11 | 24430 Demolition of Pavement, Flexible Sy 240 $13.20 $3,168.00 160.00 $2,112.00 80.00 240.00 $3,168.00 100.00%
12 | 24803 NS Remove Existing Endwall EA 1 $1,100.00 $1,100.00 1.00 $1,100.00 0.00 1.00 $1,100.00 100.00%
13 50340 Relocate Existing 1 Post Ground Mounted Sign EA 9 $379.50 $3.415.50 0.00 $0.00 0.00 0.00 $0.00 0.00%
14 50342 Relocate Existing 2 Post Ground Mounted Sign EA 2 $522.50 $1,045.00| 0.00 $0.00 0.00 0.00 $0.00 0.00%
15 51937 Remove Existing Manhole / Junction Box EA 1 $3,300.00 $3,300.00 1.00 $3,300.00 0.00 1.00 $3,300.00 100.00%
16 24504 NS Remove Existing (Electrical Outlet) EA 1 $1,261.15 $1,261.15 0.00 $0.00 1.00 1.00 $1,261.15 100.00%
1617 06181 18" End Section ES-1 EA 1 $1,320.00 $1,320.00 1.00| $1,320.00 0.00 1.00 $1,320.00 100.00%
1718 01186 Storm Sewer Pipe 18" LF 4 $155.00 $620.00) 4.00| $620.00 0.00 4.00 $620.00 100.00%
H-19 | 54032 Type B Class I Pvmt Line Marking 4" LF 2700 $0.85 $2,295.00| 0.00 $0.00 0.00 0.00 $0.00 0.00%
1820 54034 Type B Class 1 Pvmt Line Marking 6" LF 5300 $0.95 $5,035.00| 0.00 $0.00 0.00 0.00 $0.00 0.00%
1921 | 54048 Type B Class 1 Pvmt Line Marking 24" LF 175 $4.40 $770.00 0.00 $0.00 0.00 0.00 $0.00 0.00%
2022 | 54574 Pvmt 8yb Mrkg Sgl Tumn Arrow Ty B, CL I EA 19 $137.50 $2,612.50) 0.00 $0.00 0.00 0.00 $0.00 0.00%)
2423 54219 Inlaid Pavement Marker Asphalt EA 40 $82.50 $3,300.00 0.00 $0.00 0.00 0.00 $0.00 0.00%
2224 50108 Sign Panel SF 300 $26.50 $7,950.00] 0.00 $0.00 0.00 0.00 $0.00 0.00%
23-25 50430 Sign Post, STP-1, 2.0", 14 guage LF 50 $23.35 $1,167.50 0.00 $0.00 0.00 0.00 $0.00 0.00%
2426 50434 Sign Post, STP-1, 2.5", 10 guage LF 22 $26.75 $588.50 0.00| $0.00 0.00 0.00| $0.00 0.00%
3527 | 50485 Concrete Foundation STP-1, Type A EA 9 $365.00 $3,285.00| 0.00 $0.00 0.00 0.00 $0.00 0.00%
2628 50485 Concrete Foundation STP-1, Type B EA 4 $533.50 $2,134.00 0.00 $0.00 0.00 0.00 $0.00 0.00%
23-29 27415 Check Dam, Rock, Type 11 EA 2 $605.00 | $1,210.00| 2.00 $1,210.00 0.00 2.00 $1,210.00 100.00%
2430 | 27022 Topsoil, Class 4, 2" ACRE 077 $18,040.00 $13,890.80 7 0.52 $9,380.80 0.25 0.77 $13,890.80 100.00%
2531 27102 Regular Seed LB 350 $13.20 $4,620.00 234.48 $3,095.14 115.52 350.00 $4,620.00 100.00%
26-32 27103 Overseeding LB 225 $12.10 $2,722.50 0.00 $0.00 0.00 0.00 $0.00 0.00%|
2733 27215 Fertilizer 15-30-15 LB 500 $1.90 $950.00 210.00 $399.00 165.00 375.00, $712.50 75.00%
2034 27250 Lime TON 33 $1,650.00 $5,445.00| 1.39 $2,293.50 1.09 2,48 $4,092.00 75.15%
3035 27451 Inlet Protection, Type A EA 1 $550.00 $550.00 0.00 $0.00 0.00 0.00 $0.00 0.00%
336 27461 Inlet Protection, Type B EA 1 $550.00 $550.00( 0.00 $0.00 0.00 0.00 $0.00 0.00%
3237 27417 Check Dam Sediment Retention Roll 18" EA 6 $190.00 $1,140.00 0.00 $0.00 2.00 2.00 $380.00 33.33%)
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INVOICE

INVOICE NUMBER: D2534
1326 CAVALIER BLVD. INVOICE DATE: 02/2822
CHESAPEAKE, VA 23323 WACO JOB NUMBER: D1625-19
(757) 558-3100 PHONE CUSTOMER ACCT. NUMBER: sMi612
(757) 558-3106 FAX P.O. NUMBER:
TERMS: Net 30 Days
Sold To:
Town of Smithfield
P. O. Box 246
Smithfield, VA 23431
o Services Provided:
Demolition of 5-6 Pinewood Drive
Contract Amount $47,893.00
Amount Complete $47,893.00
Paid to Date
Please remit payment to: Amount Due: $47,893.00

Waco Inc.
P. O. Box 829
Sandston, VA 23150

WE APPRECIATE YOUR BUSINESS
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PUBLIC BUILDINGS & WELFARE
COMMITTEE
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